
CA-PMM

From: To:

Yes/No

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number Description Due Date Status

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Project Name: International Registration Plan System Replacement 

Team Member to Project 

Manager

OCIO Project #: 2740-176

Department: Motor Vehicles

Reporting Period:
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Team Member to Project 

Manager

OCIO Project #: 2740-176
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CA-PMM

From: To: 7/31/09

Yes/No

No

No

No

No

No

No

No

No

No

8.  Are there any new major issues? N/A N/A N/A

9.  Are there any staffing problems? N/A N/A N/A

6.  Were any tasks or milestones removed? N/A N/A N/A

7.  Were any scheduled tasks not started? N/A N/A N/A

4.  Were there any changes to scope? N/A N/A N/A

5.  Were tasks added that were not originally 

estimated?
N/A N/A N/A

2. Were any key milestones or deliverables 

rescheduled?
N/A N/A N/A

3. Was work done that was not planned? N/A N/A N/A

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?
N/A N/A

Worked to resolve technical issues 

with the uploads and downloads of 

the PRISM files to complete 

implementation on 7/31/09.

Project Name: International Registration Plan System Replacement 

 Project Manager to Sponsor 
OCIO Project #: 2740-176

Department: Motor Vehicles

Reporting Period: 7/1/09
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CA-PMM

From: To: 7/31/09

Project Name: International Registration Plan System Replacement 

 Project Manager to Sponsor 
OCIO Project #: 2740-176

Department: Motor Vehicles

Reporting Period: 7/1/09

Yes/No

No

No

No

No

No

No

No

No

No

8.  Are any major new issues foreseeable? N/A N/A N/A

9.  Are any staffing problems anticipated? N/A N/A N/A

6.  Are there any tasks or milestones that 

should be removed from the plan?
N/A N/A N/A

7.  Are there any scheduled tasks whose start 

will likely be delayed?
N/A N/A N/A

4.  Are there any expected or recommended 

changes to scope?
N/A N/A N/A

5.  Are there any tasks not originally estimated 

that will  need to be added?
N/A N/A N/A

2. Do any key milestones or deliverables need 

to be rescheduled?
N/A N/A N/A

3. Is there any unplanned work that needs to 

be done?
N/A N/A N/A

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?
N/A N/A N/A
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CA-PMM

From: To: 7/31/09

Project Name: International Registration Plan System Replacement 

 Project Manager to Sponsor 
OCIO Project #: 2740-176

Department: Motor Vehicles

Reporting Period: 7/1/09

Target Date Forecast Date

11/30/07 N/A

1/1/09 N/A

1/1/08 7/29/09

OneTime Cost X N/A N/A N/A

Continuing Cost X N/A N/A N/A

Deliverables N/A N/A X Communique to State CIO

Resources X N/A N/A N/A

Schedule N/A N/A X Communique to State CIO

Milestones N/A N/A X Communique to State CIO

PRISM Done 7/31/09

Variances 

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or “Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Core System (mCarrier) Done N/A 8/23/08

Staggered Registration Done N/A 10/30/08

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Training was completed on 7/23.  The PRISM function to the mCarrier system was implemented on 7/31/09.

Project Milestones:

List key milestones and their dates from the project schedule.  

Milestone Status
Cause &  Impact to Implementation 

Date
Date Completed

PM to Sponsor (2) Page 5 of 9



CA-PMM

From: To: 7/31/09

Project Name: International Registration Plan System Replacement 

 Project Manager to Sponsor 
OCIO Project #: 2740-176

Department: Motor Vehicles

Reporting Period: 7/1/09
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CA-PMM

From: To: 7/31/09

Target 

Date

Forecast 

Date

11/30/07 N/A

1/1/09 N/A

1/1/08 7/27/09

N/A

N/AContinuing Cost

N/A

Deliverables N/A N/A X Communique to State CIO

Resources X N/A N/A

X N/A N/A

One Time Cost X N/A N/A

Project Name: International Registration Plan System Replacement 

Sponsor to Executive 

Committee

OCIO Project #: 2740-176

Department:

7/1/09

Motor Vehicles

Reporting Period:

Done N/A 8/23/08Core System (mCarrier)

Staggered Registration Done N/A 10/30/08

Summary Milestones and Highlights

PRISM Done

Implementation began on 

7/27/09, but due to technical 

issues with the uploads and 

downloads of the PRISM files, 

it was not completed until 

7/31/09. 

7/31/09

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

Communique to State CIO

Milestones N/A N/A X Communique to State CIO

Schedule N/A N/A X
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CA-PMM

From: To: 7/31/09

Project Name: International Registration Plan System Replacement 

Sponsor to Executive 

Committee

OCIO Project #: 2740-176

Department:

7/1/09

Motor Vehicles

Reporting Period:
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Many interfaces make the technology 

somewhat delicate and difficult to 

change quickly. 

System was deployed late 10% or greater  

than the latest SPR dates. 

9.  Value-to-Business

Strong

Medium

Weak

6.  Unresolved Issues 

(on time resolution)

On time

Late with no impact

Late impacting the critical path

7.  Sponsorship Commitment

Fully engaged

Partially engaged

Inadequate engagement

8.  Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

5.  High-Probability, High-Impact Risks

0 to 3

4 to 6

>6

4.  Cost-to-Date vs. Estimated Cost-to-Date 

(higher)

<5%

5% to 10%

>10%

High Degree of Buy-In

3.  Status of the Critical Path (delay)

<5%

5% to 10%

>10%

2.  Technology Viability

Strong Viability

Medium Viability

Weak Viability

1. Customer Buy-In Medium Degree of Buy-In

Low Degree of Buy-In

0

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score
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Some of the value to the business for the 

web applications have not been realized 

because of DMV database issues.
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CA-PMM

From: To: 7/31/09

Project Name: International Registration Plan System Replacement 

Sponsor to Executive 

Committee

OCIO Project #: 2740-176

Department:

7/1/09

Motor Vehicles

Reporting Period:

0

1

2

0

1

2

0

1

2

0

1

2

0
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Green = 0 - 8

Yellow = 9 - 19

Red = 20+

15.  Team Effectiveness

Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

15-25%

>25%

Total  

Vendor Viability Rating Rationale

The vendor has demonstrated particularly during the latest reporting period to be extremely competent and effective at meeting the critical time 

frames to deploy the PRISM component. The PRISM component has been deployed into production and the vendor helped resolve some issues 

with the deployment regarding slow system performance.  PRISM, Staggered Registration and the CORE systems are now fully operational.  The 

vendor will provide maintenance for another two years for the system including fee updates, manual updates and design documentation updates.  

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

80-90% on time

<80% on time

13.  Actual vs. Planned Resources

>90% assigned and available

80-90% assigned and available

<80% assigned and available

Highly Effective

10.  Vendor Viability (provide rationale for the 

rating in the field following the scorecard)

Strong

Medium

Weak

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

80-90% on time

<80% on time

The distribution of development and 

maintenance responsibilities for the 

various components of the system 

between DMV and the vendor have 

created issues with who resolves any 

unexpected problems.  This created the 

lower team score.

Missed many milestones early in the 

project.

Missed many deliverable due dates early 

in the project.
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